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9A. AMENDMENT OF SCLICIT AT ION NO. 
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!OB. DATED (SEE ITEM 13) 
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11. THIS ITEM ONLY APPLIESTOAMENDMENTSOF SCLICITATIONS 

01he abovenunilcred solicitation is am::nded as set furth in Iteml4. The hour and date specified fur receipt ofO:fli:r D is e_xtended, D is not extended. 
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12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM l OA . 

. THE ABOVE NUMBERED CONTRACT /ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(B). 

X G. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR aause 52.222-43 
D. OTHER (Specify type of modification and authority) 

E. IMPORTA~T: Contractor 0 is not, 0 . is reqtJ!red to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) · 
Modification Control Number: scottm1610144 

The purpose of this rrodificatlon is to provide a CBA A"ice AdjuStrrent in accordance with FAR 52.222-43 for Option Periods 1 and 2. 

Except as provided herein, all tenrn and conditions ofthe docu~ntrelf:renced in Item9A or lOA, as heretoIDre changed, rennins unchanged and in fuU furce and c1li:ct. 

15A. NAME AND TITLE OF SIGNER (Type or print) 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

(Signature of person authorized to sign) 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
NOELLE RBMERS I CONTRACTING OFFICER 

TEL: 301-757-5231 

(Signature of Contracting Officer) 

EMAlL.: Noelle.Relmers@naw.mil 

16C. DATE SIGNED 

28-Sep-2016 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

§JIMMARY OF CHANGES 

SECTION A - SOLICITATION/CONTRACT FORM 

NOOO l 9-l 5-D-0003 
P00018 

Page 2 of22 

The total cost of this contract was increased by $17,734,076.84 from $315,864,548.91 
to $333,598,625.75. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 0104AA 
The unit price amount has increased by $1,938.56 from $75,588.30 to $77,526.86. 
The total cost of this line item has increased by $23,262.72 fro~ $907,059.60 to $930,322.32. 

SUBCLIN 0104AB 
The unit price amount has increased by $130.21 from $37,157.45 to $37,287.6.6. 
The total cost of this line item has increased by $1,562.52 'from $445,889.40 to $447,451.92. 

SUBCLIN 0104AC 
The unit price amount has increased by $2,339.00 from $93,642.76 to $95,981.76. 
The total cost of this line item has increased by $28,068.00 from $1,123,713.12 to $1,151,781.12. 

SUBCLIN 0104AD 
The unit price amount has increased by $764.18 from $50,700.47 to $51,464.65, 
The total cost ofthls line item has increased by $9,170.16 from $608,405.64 to $617,575.80. 

SUBCLIN 0104AE 
The unit price amount has increased by $872.42 from $28,859.37 to $29,731.79. 
The total cost of this line item has increased by $10,469.04 from $346,312.44 to $356,781.48. 

SUBCLIN 0105AA 

The unit price.amount has'!!!~============-····· The total cost of this line item has 

SUBCLIN Ol05AB 



The unit price amount has8u~~============~····· The total cost ofthis line item has 

SUBCLIN 0105AC 

The unit price amount has•ll[ll•:::: 
The total cost of this line item has 

SUBCLIN 0105AD 

The unit price amount has~~=============:. ..... The total cost of this line item has 

SUBCLIN OI05AE 

NOOO 19-15-D-0003 
POOOl8 
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The unit price amount ha~~~~===========:. ..... . The total cost of this line item has 

SUBCLIN 0105AF 
The unit price amount has•ll[ll• 
The total cost ofthis line item has 

SUBCLIN OI05AG 

The unit price amount has8u~~============~·-··· The total cost of this line item has 

SUBCLIN OI05AH 

The unit price amount has~~=============:. ..... The total cost of this line item has 

SUBCLIN 0105AJ 

The unit price amount has•ll[ll•:::: 
The total cost of this line item has 

SUBCLIN 0105AK 

The llllit price amount has~~=============:. ..... The iota! cost of this line item has 

SUBCLIN 0106AA The unit price amount has··············· 
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The total cost of this line item has··················· 

SUBCLIN 0106AB 

The unit price amount has~~======== The total cost of this line item ha 

. CLIN 0107 

The unit price amount has~~=============~·-···· . The total cost of this line item ha 

SUBCLJN 0109AA 

The unit price amount has II)!~~=== 
The total cost of this line item has 

SUBCLIN 0109AB 

The unit price amount ha.~!!!'~======== The total cost of this line item h 

SUBCLIN 0109AC 

The unit price amount ha~~~:===========:. ..... The total cost of this line item has 

SUBCLJN 0!09AD 
The unit price amount has 1111!111!!!!! 
The total cost of this line item has 

SUBCLIN 0109AE 

The unit price amount has~~======== The total cost of this line item has 

SUBCLJN 0109AF 

The unit price amount has•ll!I• ·===========:. ••••• The total cost of this line item has I 

SUBCLJN 01 IOAA _The unit price amount has~~~=== 
The total cost of this line item has 



CLIN 0115 
The unit price amount has increased by $1,284.84 from $19,258.42 to $20,543.26. 

NOOOl 9-15-D-0003 
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The total cost of this line item has increased by $1,284.84 froin $19,258.42 to $20,543.26. 

CLIN 0120 
The unit price amount has increased by $1,455.24 from $10,232.96 to $11,688.20. 
The total cost of this line item has increased by $942,995.52 from $6,630,958.08 to $7,573,953.60. 

CLIN 0121 
The unit price amount has increased by $6.20 from $303.85 to $310.05. 
The total cost of this line item has increased by $136,852.60 from $6,706,881.05 to $6,843,733.65. 

CLIN0122 
The unit price amount has increased by $30.36 from $479.83 to $510.19. 
The total cost of this line item has increased by $9,108.00 from $143,949.00 to $153,057.00. 

SUBCLIN 0123AA 

The unit price amount has'!~============~····· The total cost of this line item has 

SUBCLIN 0123AB 

The unit price amount has'!~============~·-···· The total cost of this line item has 

SUBCLIN Ol23AC 
The unit price amount has 
The total cost of this line item ha 

CLIN 0124 

The unit price amount has~~============~·-··· The total cost of this line item has 

CLIN 0126 

The unit price amount has'!~============~·-······ The total cost of this line item has · 



CLIN 0127 
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The unit price amount has~~~:::::::::::~ •••••• The total cost of this line item has 

SUBCLIN Ol30AA 
The unit price amount has increased by $1,822.44 from $33,013.50 to $34,835.94. 
The total cost of this line item has increased by $1,822.44 from $33,013.50 to $34,835.94. 

SUBCLIN 0130AB 
The unit price ammmt has increased by $1,417.88 from $25,927.31 to $27,345.19. 
The total cost of this line item has increased by $1,417.88 from $25,927.31 to $27,345.19. 

SUBCLIN 0130AC 
The unit price amount has increased by $969.51 from $17,566.50 to $18,536.01. 
The total cost of this line item has increased by $3,878.04 from $70,266.00 to $74,144.04. 

SUBCLIN 0131AA 
The unit price amount has increased by $1,026.07 from $36,256.47 to $37,282.54. 
The total cost of this line ·item has increased by $1,026.07 from $36,256.47 to $37,282.54. 

SUBCLIN 0131AB 
The unit price amount has increased by $1,449.00 from $72,512.91 to $73,961.91. 
The total cost of this line item has increased by $1,449.00 from $72,512.91 to $73,961.91. 

SUBCLIN 0131AC 
The unit price amount has increased by $3,264.66 from $112,883.26 to $116,147.92. 
The total cost of this line item has increased by $3,264.66 from $112,883.26 to $116,147.92. 

SUBCLIN 0131AD 
The unit price amount has increased by $4,477.19 from $153,253.55 to $157,730.74. 
The total cost of this line item has increased by $4,477.19 from $153,253.55 to $157,730.74. 

SUBCLIN Ol31AE 
The unit price amount has increased by $5,689.71 from $193,623.83 to $199,313.54. 
The total cost of this line item has increased by $5,689.71 from $193,623.83 to $199,313.54. 



SUBCLIN 013 lAF 
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The unit price amount has increased by $121.55 from $33,971.40 to $34,092.95. 
The total cost of this line item has increased by $607.75 from Sl69,857.oo to $170,464.75. 

CLIN 0136 

SUBCLIN 0137AA 
The unit price amount has increased by $1,122.86 from $5,731.31 to $6,854.17. 
The total cost of this line item has increased by $1,886,404.80 from $9,628,600.80 to $11,515,005.60. 

SUBCLIN 0137AB 
The unit price amount has increased by $1,090.03 from $5,866.65 to $6,956.68. 
The total cost of this line item has increased by $1,935,893:28 from $10,419,170.40 to $12,355,063.68. 

SUBCLIN 0137AC 
The unit price amount has increased by $1,122.86 from $5,014.90 to $6,137.76. 
The total cost ofthis line item has increased by $2,155,891.20 from $9,628,608.00 to $11,784,499.20. 

CL!N 0138 
The unit price amount has increased by $1,121.52 from $7,775.43 to $8,896.95. 
The total cost of this line item has increased by $565,246.08 from $3,918,816.72 to $4,484,062.80. 

SUBCLIN 0139AA 
The unit price amount has. increased by $1,080.93 from $5,735.67 to $6,816.60: 
The total cost of this line item has increased by $1,167,404.40 from $6,194,523.60 to $7,361;928.00. 

SUBCLIN 0139AB 
The unit'price amount has increased by $1,080.93 from $5,699.94 to $6,780.87. 
The total cost of this line item has increased by $1,271,173.68 from $6,703,129.44 to $7,974,303.12. 

SUBCLIN 0139AC 
The unit price amount has increased by $1,080.93 from $4,692.82 to $5,773.75. 
The total cost of this line item has increased by $1,426,827.60 from $6,194,522.40 to $7,621,350.00. 



SUBCLIN 0140AA 
The unit price amount has increased by $6.56 ·from $186.48 to $193.04. 
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The total cost of this line itew.has increased by $475, 777.12 from $13,524,834.96 to $14,000,612.<),8J.' 

SUBCLIN 0140AB 
The unit price amount has increased by $6.04 from $194.60 to $200.64. 

· The total cost of this line item has increased by $292,046.08 from $9,409,299.20 to $9,701,345.28. 

SUBCLIN 0140AC 
The unit price amount has increased by $4.54 from $270.98 to $275.52. 
The total cost of this line item has increased by $72,095.20 from $4,303,162.40 to $4,375,257.60. 

SUBCLIN 0141AA 
The unit price amount has increased by $47.38 from $439.06 to $486.44. 
The total cost of this line item has increased by $42,642.00 from $395,154.00 to $437,796.00. 

SUBCLIN 0141AB 
The unit price amount has increased by $22.29 from $370.61 to $392.90. 
The total cost of this line item has increased by $16,717.50 from $277,957.50 to $294,675.00. 

SUBCLIN 0141AC 
The unit price amount has increased by $32.64 from $420.67 to $453.31. 
The total cost of this line item has increased by $9,792.00 from $126,201.00 to $135,993.00. 

SUBCLIN 0142AA 

The unit price amount has~~~===========~·-····· The total cost of this line item has 

SUBCLIN 0142AB 

The unit price amount has•ll!l .. I 
The total cost of this line item has 

SUBCLIN 0142AC 

The unit price amount has~~============:. ..... . The total cost of this line item has 

CLIN 0143 
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The unit price amount has~~~::::::::::::~ •••••• The total cost of this line item: has 
._:-t·. 

SUBCLIN 0144AA 
The unit price amount has increased by $2,680.67 from $35,350.41 to $38,03 \ .08. 
The total cost of this line item has increased by $21,445.36 from $282,803.28 to $304,248.64. 

SUBCLIN 0144AB 
The unit price amouut has increased by $2,241.20 from $30,779.65 to $33,020.85. 
The total cost of this line item has increased by $17,929.60 from $246,237.20 to $264,166.80. 

SUBCLIN 0144AC 
The unit price amount has increased by $295.96 from $25,916.67 to $26,212.63. 
The total cost of this line item has increased by $2,367.68 from $207,333.36 to $209,701.04. 

SUBCLIN 0144AD 
The unit price amount has increased by $1,446.37 from $19,847.15 to $21,293.52. 
The total cost of this line item has increased by $11,570.96 from $158,777.20 to $170,348.16. 

SUBCLIN0144AE 
The unit price amount has increased by $1,602.90 from $26,005.94 to $27,608.84. 
The total cost of this line item has increased by $12,823.20 from $208,047.52 to $220,870.72. 

SUBCLIN 0144AF 
The unit price amount has increased by $1,207.55 from $19,490.43 to $20,697.98. 
The total cost of this line item has increased by $9,660.40 from $155,923.44 to $165,583.84. 

SUBCLIN 0144AG 
The unit price amount has increased by $666.40 from $10,879.24 to $11,545.64. 
The total cost of this line item has increased by $5,331.20 from $87,033.92 to $92,365.12. 

SUBCLIN 0144AH 
The unit price amount has increased by $843.95 from $24,561.28 to $25,405.23. 
The total cost of this line item has increased by $6,751.60 from $196,490.24 to $203,241.84. 

SUBCLIN 0144AJ 
The unit price amount has increased by $909.85 from $18,462.76 to $19,372.61. 



N00019-15-D-0003 
P00018 

Page 10 of22 

The total cost of this line item has increased by $7,278.80 from $147,702.08 to $154,980.88. 
,-,", 

SUBCL!N 0144AK 
The unit price amount has increased by $511.36 from $10,363.96 to $10,875.32. 
The total cost of this line item has increased by $4,090.88 from $82,911.68 to $87,002.56. 

SUBCLIN 0145AA 
The unit price amount has increased by $1,147.06 from $74,945.36 to $76,092.42. 
The total cost of this line item has increased by $2,294.12 from $149,890.72 to $152,184.84. 

SUBCLIN 0145AB 
The unit price amount has increased by $2,294.12 from $149,890.74 to $152,184.86. 
The total cost of this line item has increased by $4,588.24 from $299,781.48 to $304,369.72. 

SUBCLIN Ol45AC 
The unit price amount has increased by $3,441.18 from $224,836.12 to $228,277.30. 
The tot.al cost of this line item has increased by $6,882.36 from $449,612.24 to $456,554.60. 

SUBCLIN Ol45AD 
The unit price amount has increased by $6,069.97 from $303,777.44 to $309,847.41. 
The total cost of this line item has increased by $12,139.94 from $607,554.88 to $619,694.82. 

SUBCLIN Ol45AE 
The unit price amount has increased by $7,936.27 from $382,718.77 to $390,655.04. 
The total cost of this line item has increased by $15,872.54 from $765,437.54 to $781,310.08. 

SUBCLIN Ol45AF 
The unit price amount has increased by $251.69 from $32,679.35 to $32,931.04. 
The total cost ofthis line item has increased by $1,006.76 from $130,717.40 to $131,724.16. 

SUBCLIN 0145AG 
·The unit price amount has increased by $1,891.73 from $70,473.40 to $72,365.13. 
The total cost of this line item has increased by $3,783.46 from $140,946.80 to $144,730.26. 

SUBCLIN 0145AH 
The unit price amount has increased by $3,783.45 from $140,946.80 to $144,730.25. 
The total cost of this line item has increased by $7,566.90 from $281,893.60 to $289,460.50. 



SUBCLIN 0145AJ 
The unit price amount has increased by $5,675.18 from $211,420.22 to $217,095.40. 
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The total cost of this line item has increased by $11,350.36 from $422,840.44 to $434,190.80. 

SUBCLIN 0145AK 
The unit price amount has increased by $7,674.53 from $285,892.54 to $293,567.07. 
The total cost of this line item has increased by $15,349.06 from $571,785.08 to $587,134.14. 

SUBCL!N 0145AL 
The unit price amount has increased by $9,673.88 from $360,364.85 to $370,038.73. 
The total cost of this line item has increased by $19,347.76 from $720,729.70 to $740,077.46. 

SUBCLIN 0145AM 
The unit price amount has increased by $691.88 from $30,584.43 to $31,276.31. 
The total cost of this line item has increased by $2,767.52 from $122,337.72 to $125,105.24. 

SUBCLIN 0145AN 
The unit price amount has increased by $2,190.85 from $70,582.35 to $72,773.20. 
The total cost of this line item has increased by $4,381.70 from $141,164.70 to $145,546.40. 

SUBCLIN Ol45AP · 
The unit price amount has increased by $2,349.37 from $141,164.78 to $143,514.15. 
The total cost of this line item has increased by $4,698.74 from $282,329.56 to $287,028.30. 

SUBCLIN 0145AQ 
The unit. price amount has increased by $4, 181.50 from $211, 7 47.16 to $215 ,928 ,66. 
The total cost of this line item has increased by $8,363.00 from $423,494.32 to $431,857.32. 

SUBCL!N Ol45AR 
The unit price amount has increased by $6,618.23 from $286,116.03 to $292,734.26. 
The total cost of this line item has increased by $13,236.46 from $572,232.06 to $585,468.52. 

SUBCLIN 0 l 45AS 
The unit price amount has increased by $11,530.80 from $360,484.86 to $372,015.66. 
The total cost of this line item has increased by $23,061.60 from $720,969.72 to $744,031.32. 



SUBCLIN 0145AT Oi 
The unit price amount has increased by $434.49 from $29,378.35 to $29,812.84. 
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The total cost of this line item has increased by $1,737.96 from $117,513.40 to $119,251.36. 

CLIN. Oi46 
The unit price amount has increased by $883.67 from $13,122.85 to $14,006.52. 
The total cost of this line item has increased by $883.67 from $13,122.85 to $14,006.52. 

SUBCLIN 0204AA 
The unit price amount has increased by $3,886.62 from $75,845.78 to $79,732.40. 
The total cost of this line item has increased by $46,639.44 from $910,149.36 to $956,788.80. 

SUBCLIN 0204AB 
The unit price amount has increased by $713.74 from $37,300.93 to $38,014.67. 
The total cost of this line item has increased by $8,564.88 from $447,611.16 to $456,176.04. 

SUBCLIN 0204AC 
The unit price amount has illcreased by $4,598.24 from $93,983.96 to $98,582.20. 
The total cost of this line item has increased by $55,178.88 from $1,127,807.52 to $1,182,986.40. 

SUBCLIN 0204AD 
The unit price amount has increased by $1,644.68 from $50,920.88 to $52,565.56. 
The total cost of this line item has increased by $19,736.16 from $611,050.56 to $630,786.72. 

SUBCLIN 0204AE 
The unit price amount has increased by $1,574.36 from $28,951.57 to $30,525.93. 
The total cost of this line item has increased by $18,892.32 from $347,418.84 to $366,311.16. 

SUBCLIN 0205AA 

The unit price amount has~~============~·-···· The total cost of this line item has 

SUBCLIN 0205AB 

The unit price amount has'!!!!~===========~·-··· The total cost of this line item has 



SUBCLIN 0205AC 
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The unit price amount has~~~============~···••llll The total cost of this line item.has 

SUBCLIN 0205AD 

The unit price amount has~~=============~···· The total cost of ibis line item 

SUBCLIN 0205AF 

The unit price amount has~~~============:.. ..... The total cost of this line item has 

SUBCLIN 0205AG 

The unit price amount has~~=============:.. ..... The total cost of this line item has 

SUBCLIN 0205AH 
The unit price amount has 
The total cost of this line item ha 

SUBCLIN 0205AJ 

The unit price amount has~~=============:.. ..... . The total cost of this line item has 

SUBCL!N 0206AA 
The unit price amou:tit ha,.1111!• 
The total cost of this line item has 



SUBCL!N 0206AB 
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The unit price amount has~~=============••••••• ':!''The total cost of this line item has 

CL!N 0207 

The unit price amount has~~=============········ The total cost of this line item has 

SUBCLIN 0209AA 

The unit price amo1mt has~~=============~·-····· The total cost of this line item has 

SUBCL!N 0209AB 

The unit price amount has~~=============~·-····· The total cost of this line item has 

SUBCLIN 0209AC 

The unit price amount has'!~=============~·-··· The total cost of this line item has 

SUB.CLIN 0209AD 
Th6 unit price amount has•llll!ll 
The total cost of this line item has 

SUBCLIN 0209AE 

The unit price amount has~~=============~·-··· The total cost of this line item has 

SUBCLIN 0209AF 

The unit price amount ha~~~::::::::::::::::::::::::. ••••• The total cost of this line item has 

SUBCLIN 0210AA 
The unit price amount has 
The total cost of this line item has 

CL!N 0215 



The unitpdce amount has increased by $2,218.84 from $19,284:47 to $21,503.31. 
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The total cost of this line itejll has increased by $2,218.84 from $19,284.47 to $21,503.3 L ,·,, 
ti:{~\ 

CL!N 0220 
The unit price amount has increased by $2,536.24 from $9,678.09 to $12,214.33. 
The total cost of this line item has increased by $1,643,483.52 from $6,271,402.32 to $7,914,885.84. 

CLIN 0221 
The unit price amount has increased by $12.57 from $287.49 to $300.06. 
The total cost of this line item has increased by $340,910.97 from $7,797,016.29 to $8,137,927.26. 

CLIN 0222 , 
The unit price amount has increased by $63.58 from $484.26 to $547.84. 
The total cost of this line item has increased by $19,074.00 from $145,278.00 to $164,352.00. 

SUBCLIN 0223AB 

The unit price amOunt has'!~============~·-···· The total cost of this line item has 

SUBCLIN 0223AC 

The unit price amount has'!~============~·-······ The total cost of this line item has 

CL!N 0224 
\ The unit price amount has~lll[llll!!!!!!! 

The total cost of this line item has 

CLIN 0226 

The unit price amount has'!~============~·-······ The total cost of this line item has 

CL!N 0227 The unit price amount has·············· 
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The total cost of this line item has················••lll ,. 

SUBCL!N 0230AA 
The unit price amount has increased by $3,382.82 from $31,198.75 to $34,581.57. 
The totaf cost of this line item has increased by-$3,382.82 from $31,198.75 to $34,581.57. 

SUBCLIN 0230AB 
The unit price amount has increased by $2,642.40 from $24,502.06 to $27,144.46. 
The total cost of this line item has increased by $2,642.40 from $24,502.06 to $27,144.46. 

SUBCLlN 0230AC 
The unit price amount has increased by $1,806.46 from $16,601.02 to $18,407.48. 
The total cost of this line item has increased by $7,225.84 from $66,404.08 to $73,629.92. 

SUBCLlN 023 JAA 
The unit price amount has increased by $1,721.71 from $34,272.03 to $35,993.74. 
The total cost of this line item has increased by $1,721.71 from $34,272.03 to $35,993.74. 

SUBCLIN 0231AB 
The unit price amount has increased by $2,973.51 from $68,544.08 to $71,517.59. 
The total cost of this line item has increased by $2,973.51 from $68,544.08 to $71,517.59. 

~ 

SUBCLlN 0231AC 
The unit price amount has increased by $5,432.89 from $106,704.55 to $112,137.44. 
The total cost of this line item has increased by $5,432.89 from $106,704.55 to $112,137.44. 

SUBCLIN 0231AD 
The nnit price amount has increased by $7,422.35 from $144,864.96 to $152,287.31. 
The total cost of this line item has increased by $7,422.35 from $144,864.96 to $152,287.31. 

SUBCLIN 0231AE 
The unit price amount has increased by $9,411.82 from $183,025.34 to $192,437.16. 
The total cost of this line item has increased by $9,411.82 from $183,025.34 to $192,437.16. 

SUBCLIN 023 lAF 
The unit price amount has increased by $262.17 from $33,272.08 to $33,534.25. 
The total cost of this line item has increased by $1,310.85 from $166,360.40 to $167,671.25. 



SUBCLIN 0237AA 
The unit price amount has increased by $1,776.24 from $5,406.07 to $7,182.31. 
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The total cost of this line item has increased by $2,984,083.20 from $9,082,197.60 to $12,066,280.80. 

SUBCLIN 0237AB 
The unit price amount has increased by $1,727.85 from $5,716.15 to $7,444.00. 
The total cost of this line item has increased by $3,068,661.60 from $10,151,882.40 to $13,220,544.00. 

SUBCLIN 0237 AC 
The unit price amount has increased by $1,776.24 from $4,730.31 to $6,506.55. 
The total cost of this line item has increased by $3,410,380.80 from $9,082,195.20 to $12,492,576.00. 

CLIN 0238 
The unit price amount has increased by $1,548.99 from $7,589.44 to $9,138.43. 
The total cost of this line item has increased by $780,690.96 from $3,825,077.76 to $4,605,768.72. 

SUBCLIN 0239AA 
The unit price amount has increased by $1,790.53 from $5,424.00 to $7,214.53. 
The total ccist of this line item has increased by $1,933,772.40 from $5,857,920.00 to $7,791,692.40. 

SUBCLIN 0239AB 
The unit price amount has increased by $1,790.53 from $5,567.90 to $7,358.43. 
The total cost of this line item has increased by $2,105,663.28 from $6,547,850.40to $8,653,513.68. 

SUBCLIN 0239AC 
The unit price amount has increased by $1,790.53 from $4,437.82 to $6,228.35. 
The total cost of this line item has increased by $2,363,499.60 from $5,857,922.40 to $8,221,422.00. 

SUBCLIN 0240AA 
The unit price amount has increased by $10.68 from $182.67 to $193.35. 
The total cost of this line item has increased by $779,907.00 from $13,33_9,476.75 to $14,119,383.75. 

SUBCLIN 0240AB 
The unit price amount has increased by $12.20 from $181.50 to $193.70. 
The total cost of this line item has increased by $593,932.60 from $8,835,964.50 to $9,429,897.10. 



SUBCLIN 0240AC 
The unit price amount has increased by $7.44 from $268.24 to $275.68. 
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The total cost of this line item has increased by $121,777.92 from $4,390,552.32 to $4,512,330.24. 

SUBCLIN 0241AA 
The unit price amount has increased by $77.16 from $416.38 to $493.54. 
The total cost of this line item has increased by $69,444.00 from $374,742.00 to $444,186.00. 

SUBCLIN 0241AB 
The unit price amount has increased by $45.25 from $352.14 to $397.39. 
The total cost of this line item has increased by $33,937.50 from $264,105.00 to $298,042.50. 

SUBCLIN 0241AC 
The unit price amount has increased by $44.99 from $399.93 to $444.92. 
The total cost of this line item has increased by $13,497.00 from $119,979.00 to $133,476.00. 

SUBCLIN 0242AA 

The unit price amount has~~============~·-······ The total cost of this line item has 

SVBCLIN 0242AC 
The unit price amount has•llll!I• 
The total cost of this line item has 

CLIN 0243 

The unit price amount has~~============~·-···· The total cost of this line item has 

SUBCLIN 0244AA 
The unit price amount has increased by $4,370.16 from $33,407.72 to $37, 777 .88. 
The total cost of this line item.has increased by $34,961.28 from $267,261.76 to $302,223.04. 



SUBCLIN 0244AB 
The unit price amount has increased by $3,603.89 from $29,088.21 to $32,69~.10. 
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The total cost ofthls line item has increased by $28,831.12 from $232,705.68 to $261,536.80 . 

. SUBCLIN 0244AC 
The unit price amount has increased by $614.34 from $24,492.39 to $25, 106.73. 
The total cost of this line item has increased by $4,914.72 from $195,939.12 to $200,853.84 .. 

SUBCLIN 0244AD 
The unit price amount has increased by $2,326.07 from $18,756.49 to $21,082.56. 
The total cost of this line item has increased by $18,608.56 from $150,051.92 to $168,660.48. 

SUBCLIN 0244AE 
The unit price amount has increased by $2,212.65 from $24,577.05 to $26,789.70. 
The total cost of this line item has increased by $17,701.20 from $196,616.40 to $214,317.60. 

SUBCLIN 0244AF 
The unit price amount has increased by $1,665.59 from $18,419.64 to $20,085.23. 
The total cost ofthls line item has Increased by $13,324.72 from $147,357.12 to $160,681.84. 

SUBCLIN 0244AG 
The unit price amount has increased by $920.54 from $10,281.42 to $11,201.96. 
The total cost of this line item has increased by $7,364.32 from $82,251.36 to $89,615.68. 

SUBCLIN 0244AH 
The unit price amount has increased by $1,522.55 from $27,372.36 to $28,894.91. 
The total cost of this line item has increased by $12,180.40 from $218,978.88 to $231,159.28. 

SUBCLIN 0244AJ 
The unit price amount has increased by $1,805.40 from $23,211.75 to $25,017.15. 
The total cost of this line item has increased by $14,443.20 from $185,694.00 to $200,137.20. 

SUBCLIN 0245AA 
The unit price amount has increased by $2,451.31 from $70,843.64 to $73,294.95. 
The total cost of this line item has increased by $4,902.62 from $141,687 .28 to $146,589.90. 



N00019-15-D-0003 
P00018 

Page 20 of 22 · 

SUBCLIN 0245AB 
The unit price amount has increased by $4,902.61 from $141,687.25 to $146,589.86. 
The total cost of this line item has indfeased by $9,805.22 from $283,374.50 to $293, 179.72. '' 

SUBCLJN 0245AC 
The unit price amount has increased by $7,353.92 from $212,530.90 to $219,884.82. 

·The total cost of this line item has increased by $14,707.84 from $425,061.80 to $439,769.64. 

SUBCLIN 0245AD 
The unit price amoirnt has increased by $10,784.55 from $287,151.57 to $297,936.12. 
The total cost of this line item has increased by $21,569.10 from $574,303.14 to $595,872.24. 

SUBCLJN 0245AE 
The unit price amount has increased by $14,631.46 from $361,772.30 to $376,403.76. 
The total cost of this line item has increased by $29,262.92 from $723,544.60 to $752,807.52. 

SUBCLJN 0245AF 
The unit price amount has increased by $456.50 from $32,007.86 to $32,464.36. 
The total cost of this line item has increased by $1,826.00 from $128,031.44 to $129,857.44. 

SUBCLIN 0245AG 
The unit price amount has increased by $3;118.66 from $66,617.77 to $69,736.43. 
The total cost of this line item has increased by $6,237.32 from $133,235.54 to $139,472.86. 

SUBCLIN 0245AH 
The unit price amount has increased by $6,237.31 from $133,235.55 to $139,472.86. 
Th~ total cost of this line item has increased by $12,474.62 from $266,471:10 to $278,945.72. 

SUBCLJN 0245AJ 
The unit price amount has increased by $9,355.97 from $199,853.33 to $209,209.30. 
The total cost of this line item has increased by $18,711.94 from $399,706.66 to $418,418.60. 

' SUBCLIN 0245AK 
The unit price amount has increased by $12,653.40 from $270,250.97 to $282,904.37. 
The total cost of !bis line item has increased by $25,306.80 from $540,501.94 to $565,808.74. 

SUBCLIN 0245AL 



The unit price amount has increased by $15,950.84 from $340,648.64 to $356,599.48. 
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' · The total cost of this line item has increased by $31,901.68 from $681,297.28 to $713,198.96. 

SUBCLIN 0245AM 
The unit price amount has increased by $1,146.85 from $29,955.89 to $31,102.74. 
The total cost of this line item has increased by $4,587.40 :from $119,823.56 to $124,410.96. 

SUBCLIN 0245AN 
The unit price amount has increased by $4,212.40 from $66,720.69 to $70,933.09. 
The totalcost of this line item has increased by $8,424.80 from $133,441.38 to $141,866.18. 

SUBCLIN 0245AP 
The unit price amount has increased by $4,547.84 from $133,441.37 to $137,989.21. 
The total cost of this line item has increased by $9,095.68 from $266,882.74 to $275,978.42. 

SUBCLIN 0245AQ 
The unit price amount has increased by $7,924.57 from $200,162.06 to $208,086.63. 
The total cost of this line item has increased by $15,849.14 from $400,324.12 to $416,173.26. 

SUBCLIN 0245AR 
The unit price amount has increased by $10,385.41 from $270,462.00 to $280,847.41. 
The total cost of this line item has increased by $20,770.82 from $540,924.00 to $561,694.82. 

SUBCLIN 0245AS 
The unit price amount has increased by $18,408.99 from $340,761.96 to $359,170.95. 
The total cost of this line item has increased by $36,817.98 from $681,523.92 to $718,341.90. 

SUBCLIN 0245A T 
. The unit price amount has increased by $698.98 from $28,775.79 to $29,474.77. 
The total cost of this line item has increased by $2,795.92 from $ll5,103.16 to $117,899.08. 

CLIN0246 
The unit price amount has increased by $1,788.59 from $12,405.82 to $14,194.41. 
The total cost of this line item has increased by $1,788.59 from $12,405.82 to $14,194.41. 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for SUBCLIN 0104AA has been changed from: 



To: 

DELIVERY DATE 

POP Ol-OCT-2015 TO 
30-SEP-2016 

DELIVERY DATE 

POP Ol-OCT-2015 TO 
30-SEP-2016 

(End of Summary of Changes) 

··.QUANTITY 

NIA 

QUANTITY 

NIA 

SHIP TO ADDRESS 

NIA 
FOB: Destination 

SHIP TO ADDRESS 

NIA 
FOB: Destination 
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DODAAC 

DODAAC 


